

2016 Active Projects

Project Health	Department	Division	Project Name	Partner Project Cost	Maintenance Cost	Hosting Cost	Project Phase	Project Size	Business Model	Start Date	Target Date	Percentage of Project Complete	Effort	Duration (Work Days)	Product Manager	Project Sponsor	Executive Sponsor	Status	Status Comments: Latest Thread	Project Updated
Green	Department of Commerce and Consumer Affairs (DCCA)	Hawaii Post-Secondary Education Authorization Program (HPEAP)	DCCA - HPEAP - Online Ordering System	\$0.00	\$0.00	\$0.00	SPEC		Self-funded	3/4/2016		0.00 %	0	60		JoAnn Uchida Takeuchi	Catherine P. Awakuni Colon	Open	5/25/16 Status Update - Berschneider, Teri 5/25/2016 4:27 PM HST Project development projected to start in June 2016. -----	5/19/2016
Green	Department of Business, Economic Development & Tourism (DBEDT)	Hawaii State Energy Office	DBEDT - Energy - Project Registry Updates 2016	\$0.00	\$0.00	\$0.00	SPEC		T&M			0.00 %	0	0	Kathy Yim	Cameron Black	Mark Glick	Open		5/9/2016
Green	Department of Labor and Industrial Relations (DLIR)	Hawaii Occupational Safety and Health Division (HIOSH)	DLIR - HIOSH - Collections	\$0.00	\$0.00	\$0.00	SPEC		Self-funded			0.00 %	0	0				Open		5/20/2016
Green	Department of Attorney General (AG)	Tax & Charities Division	AG - Tax & Charities - Solicitor Registration 2016 Updates	\$0.00	\$0.00	\$0.00	DEV		T&M	2/22/2016	5/30/2016	10.00 %	114	69				Open	16MAY2016 Status Update - Koehler, Jerome 5/16/2016 1:44 PM HST Currently testing changes made during last Sprint. Once completed, deploying to production. -----	5/16/2016
Green	Department of Labor and Industrial Relations (DLIR)	Hawaii Occupational Safety and Health Division (HIOSH)	DLIR - HMOAB - WP - hmoab.hawaii.gov	\$10,471.00	\$0.00	\$0.00	TEST	0: Very Small	T&M	10/6/2015	6/15/2016	89.00 %	98	165	Bob Armstrong	Bob Armstrong		Open	Training complete - Warfield, Rosie 5/23/2016 4:44 PM HST Training complete. Bob must have all content to me by 5/25. Aiming for June 1 go live. -----	5/23/2016
Green	Department of Labor and Industrial	Hoisting Machine Operators	DLIR - HMOAB - Licensing System	\$0.00	\$0.00	\$0.00	TEST	1: Small	Self-funded	1/22/2016	6/15/2016	0.00 %	169	90			Robert M. Armstrong	Open	Update - Lindo, Shane 5/17/2016 3:26 PM HST	5/23/2016

	Relations (DLIR)	Advisory Board (HMOAB)																	Currently, fixing bugs and preparing for deployment -----	
Green	Department of Budget and Finance (B&F)	Employer Union Health Benefits Trust Fund (EUTF)	B&F - EUTF - Payment Processing	\$0.00	\$0.00	\$0.00	DEV	0: Very Small	Self-funded	5/11/2016	6/16/2016	20.00 %	14	12				Open		5/19/2016
Green	Department of Labor and Industrial Relations (DLIR)	Workforce Development Division (WDD)	DLIR - WDD - WOTC eApplication	\$60,000.00	\$0.00	\$0.00	TEST	2: Medium	T&M	1/29/2014	6/21/2016	95.00 %	669	379	Rae Ordinado	Carol Kanayama	Elaine Young	Open	2016MAY24 Status Update - Koehler, Jerome 5/24/2016 8:39 AM HST Carrie and I will be meeting to create the instructional text as requested by the partner before development continues 6/13/2016. -----	5/24/2016
Green	Department of Attorney General (AG)	Hawaii Criminal Justice Data Center (HCJDC)	AG - HCJDC - Sex Offender Information Management System (SOIMS)	\$0.00	\$0.00	\$0.00	DESIGN	1: Small	T&M	3/31/2014	6/22/2016	0.00 %	180	547	Jennifer Sablan	Laureen Uwaine	Liane Moriyama	Open	Update - Lindo, Shane 5/17/2016 3:25 PM HST Partner reviewing mock-up after today's demo -----	5/23/2016
Green	Department of Commerce and Consumer Affairs (DCCA)	Business Registration Division (BREG)	DCCA - BREG - Annuals Enhancements and Redesign	\$0.00	\$0.00	\$0.00	TEST	3: Large	Self-funded	1/22/2013	6/23/2016	86.00 %	1557	841	Kristyne Tanaka	Ty Nohara	Ty Nohara	Open	Status Update - 5/25/16 - Berschneider, Teri 5/25/2016 4:19 PM HST Partner meeting held on 5/25/16. Continue testing and bug fixes. Prod deployment tentatively planned for mid to late June 2016. -----	5/25/2016
Green	Department of Attorney General (AG)	Hawaii Criminal Justice Data Center (HCJDC)	AG - HCJDC - HIJIS Portal External Agency Access and ID Management	\$0.00	\$0.00	\$0.00	TEST	1: Small	T&M	8/18/2015	6/27/2016	85.00 %	109	199	Bryan Kushima	Clay Sato	Liane Moriyama	Open	Update - Lindo, Shane 5/10/2016 9:48 AM HST Had rehash meeting with partner on 5/6.	5/10/2016

																			They are currently conducting testing of application and the changes they previously requested. -----	
Green	Department of Land and Natural Resources (DLNR)	Division of Aquatic Resources (DAR)	DLNR - DAR - CMLS Back Office Rewrite	\$110,000.00	\$0.00	\$0.00	TEST	2: Medium	Hybrid	4/20/2015	6/30/2016	95.00 %	1200	283	Reg Kokubun	Reg Kokubun		Open	CMLS Project Update from 5/17/16 - 5/24/16 - Hsu, Amy 5/24/2016 8:35 AM HST Meeting with the partner on 5/18 to discuss production rollout plan in conjunction with OFR. Implement bug fixes and enhancements requested by the partner. -----	5/24/2016
Green	Department of Attorney General (AG)	Tax & Charities Division	AG - Tax & Charities - Charity Registration (Updates & Commercial Co Venturer)	\$0.00	\$0.00	\$0.00	DEV	1: Small	T&M	10/13/2015	7/11/2016	0.00 %	0	160	Jodi Yi	Hugh Jones	Douglas Chin	Open	16MAY2016 Status Update - Koehler, Jerome 5/16/2016 1:54 PM HST Continuing testing and developing changes for the Registry System. -----	5/16/2016
Green	Department of Land and Natural Resources (DLNR)	Division of Forestry and Wildlife (DOFAW)	DLNR - DOFAW - Hunt Lottery Drawing System	\$0.00	\$0.00	\$0.00	SPEC		T&M	4/28/2016	7/12/2016	0.00 %	0	21				Open	5/25/16 Status Update - Berschneider, Teri 5/25/2016 4:28 PM HST Received signed SOW. Specification document in progress. -----	5/9/2016
Green	Department of Business, Economic Development & Tourism (DBEDT)	Foreign Trade Zone Division	DBEDT - FTZ9 - Bill Presentment	\$0.00	\$0.00	\$0.00	TEST	0: Very Small	Self-funded	1/26/2015	7/21/2016	83.00 %	47	342	James Nakano	James Nakano	David Sikkink	Open	5/19/2016 - Niderost, DeAnna 5/19/2016 10:22 AM HST Project On Track -----	5/19/2016

Green	Department of Land and Natural Resources (DLNR)	Division of Forestry and Wildlife (DOFAW)	DLNR - DOFAW - Na Ala Hele Trails REWRITE (Phase II - Vendor)	\$0.00	\$0.00	\$0.00	DEV	2: Medium	Self-funded	1/25/2016	7/29/2016	30.00 %	846	89	Aaron Lowe	Aaron Lowe		Open	Trails Project Update for 5/17/16 - 5/24/16 - Hsu, Amy 5/24/2016 12:36 PM HST Project team preparing for phase I production launch to the public, continuing with current Sprint and partner meeting on 5/25 -----	5/24/2016
Green	Department of Labor and Industrial Relations (DLIR)	Hawaii Occupational Safety and Health Division (HIOSH)	DLIR - HIOSH - Inspection and Permitting (Maintenance)	\$0.00	\$0.00	\$0.00	MAINT	3: Large	Free	1/4/2016	8/1/2016	35.00 %	0	104	Julius Dacanay	Norman Ahu	Linda Chu Takayama	Open	5/2 Status Update - Tran, Tony 5/2/2016 2:29 PM HST - Iteration 5 - Sprint 4 in-progress (Fiscal Interface) - Discuss Agency goal of # of inspections for May - Set training date for inspectors: Week of May 9 or May 16 - Set FOCUS shutoff date: May 20 -----	5/19/2016
Green	Hawaii State Public Library System (HSPLS)	Hawaii State Public Library System	HSPLS - WP - hawaiilibraries.org	\$0.00	\$0.00	\$0.00	DESIGN	2: Medium	T&M	3/21/2016	9/7/2016	30.00 %	412	49	Stacey Aldrich	Stacey Aldrich		Open	On track - Warfield, Rosie 5/23/2016 4:49 PM HST Gathering content. Starting to develop site concurrently with design and wireframing. Met with Rika to review first draft of visual mockup on 5.23. Started to schedule 2 meetings each week with HSPLS from here out to meet summer deadline. -----	5/24/2016

Green	Department of Commerce and Consumer Affairs (DCCA)	Professional and Vocational Licensing Division (PVL)	DCCA - PVL - 2016 PVL Renewal Maintenance	\$0.00	\$0.00	\$0.00	MAINT	1: Small	Self-funded	2/1/2016	10/28/2016	50.00 %	0	84	Charlene Oshiro	Celia Suzuki		Open		5/26/2016
Red	Department of Land and Natural Resources (DLNR)	Division of Aquatic Resources (DAR)	DLNR - DAR - CMLS Fishing Report Modernization Phase 2	\$20,000.00	\$0.00	\$0.00	DEV	1: Small	T&M	8/1/2014	11/1/2016	75.00 %	1137	462	Reginal Kokubun	Frazer McGilvray		Open	5/25/16 Status Update - Berschneider, Teri 5/25/2016 4:25 PM HST Larger effort than originally scoped. Still on schedule to meet application launch on June 27. -----	5/26/2016
Green	Department of Land and Natural Resources (DLNR)	Hunter Education Program	DLNR - Hunter Ed - Online Course Registration System (Phase 3: Public)	\$8,125.00	\$0.00	\$0.00	DEV			12/1/2015	12/6/2016	35.00 %	705	126	Andrew Choy	Andrew Choy	Andrew Choy	Open	4/25 Status Update - Tran, Tony 4/25/2016 3:02 PM HST - Advance Class Module went live on 4/25 Next Sprint to begin 4/25 - Class Roster - Hawaiian Key Board - Letter of Exemption ----- RE: 5/16 Status Update - Tran, Tony 5/16/2016 2:50 PM HST Sprint 2 - Testing In progress -----	5/25/2016
Green	Department of Health (DOH)	Office of Health Status Monitoring (OHSM)	DOH - OHSM - Vital Records Ordering System: 2016 Maintenance	\$0.00	\$0.00	\$0.00	MAINT		Self-funded	1/4/2016	12/29/2016	50.00 %	17	104	Leatrice Tsubota	Alvin Onaka, PHD.	Keith Yamamoto	Open	5/19 Status Update - Tran, Tony 5/19/2016 10:16 AM HST KIOSK UI deployed to PROD -----	5/19/2016
Green	Department of Accounting and General Services	State Procurement Office (SPO)	DAGS - SPO - Hawaii eProcurement System (HlePro) 2016 Updates	\$0.00	\$0.00	\$0.00	MAINT	3: Large	Self-funded	1/4/2016	12/29/2016	20.00 %	179	104	Bonnie Kahakui	Mara Smith	Sara Allen	Open	5/16 Status Update - Tran, Tony 5/16/2016 2:48 PM HST	5/19/2016

	(DAGS)																		May Sprint - Testing In progress -----	
Green	Hawaii Teacher Standards Board (HTSB)	Hawaii Teacher Standards Board (HTSB)	HTSB - Licensing System 2016 Enhancements	\$0.00	\$0.00	\$0.00	MAINT		Self-funded	1/4/2016	12/30/2016	40.00 %	261	104	Lorri Toma	Christina Simpson	Lynn Hammonds	Open	Status Update 24MAY2016 - Koehler, Jerome 5/24/2016 9:54 AM HST Provisional License workflow changes are being deployed tested by the partner. -----	5/19/2016
Green	Department of Health (DOH)	STD/AIDS Prevention Branch (SAPB)	DOH - SAPB - Medical Marijuana Registry 2016 Updates	\$0.00	\$0.00	\$0.00	MAINT			1/4/2016	12/30/2016	40.00 %	261	104				Open	MEDMJ - Shohet, Julie 3/9/2016 9:21 AM HST Ongoing maintenance -----	5/24/2016
Green	Department of Business, Economic Development & Tourism (DBEDT)	Community-Based Economic Development Program (CBED)	DBEDT - CBED - Forms Application Enhancements 2016	\$0.00	\$0.00	\$0.00	SPEC		T&M	1/4/2016	12/30/2016	40.00 %	0	104	Marlene Hiraoka	Mark Ritchie	Richard Lim	Open		5/19/2016
Green	Office of Information Management and Technology (OIMT)	OIMT General	OIMT - WP - State Template Assistance	\$51,016.00	\$0.00	\$0.00	DEV	2: Medium	T&M	7/7/2014	12/31/2016	74.00 %	645	481	Bryce Fujii	Karen Higa	Keone Kali	Open	Work on airports websites and troubleshooting timthumb error for images. - Warfield, Rosie 5/23/2016 4:51 PM HST Work on airports websites and troubleshooting timthumb error for images. -----	5/23/2016
Green	Department of Business, Economic Development & Tourism (DBEDT)	Community-Based Economic Development Program (CBED)	DBEDT - BDS - WP - Invest.hawaii.gov Support	\$38,803.75	\$0.00	\$0.00	MAINT	1: Small	T&M	10/1/2013	12/31/2016	65.00 %	612	669	Lyle Fujikawa	Dennis T. Ling	Mary Alice Evans	Open	Billing update - Warfield, Rosie 11/2/2015 5:03 PM HST From Oct 1 - Oct 31, 2015, we invoiced \$525 of work. -----	5/17/2016
Green	Department of	Bureau of	DLNR - BOC -	\$0.00	\$0.00	\$0.00	MAINT	2:	Self-	1/1/2016	12/31/2016	0.00 %	421	104	Carol	Les	Nicki	Open	update - Lindo,	5/23/2016

	Land and Natural Resources (DLNR)	Conveyances (BOC)	LandLink 2016 Updates					Medium	funded						Ching, Hannah Domingo	Kobata	Thompson		Shane 5/25/2016 4:19 PM HST Development for Sprint 27 to begin on the week of 5/31. -----	
Green	Judiciary (JUD)	JUD General	Judiciary - eBench Warrants Circuit and Family Court Addition	\$0.00	\$0.00	\$0.00	SPEC		Free	5/31/2016	1/12/2017	5.00 %	0	0	Dana Nakasato	Calvin Ching	Kevin Thornton	Open		5/20/2016
Green	Department of Health (DOH)	Alcohol and Drug Abuse Division	DOH - ADAD - Clean and Sober Home Registry	\$0.00	\$0.00	\$0.00	SPEC	3: Large	T&M	3/30/2016	7/3/2017	0.00 %	10	42	Wendy Nihoa	Wendy Nihoa		Open	Project Update 5/17/16 -5/24/16 - Hsu, Amy 5/24/2016 8:23 AM HST Received partner's email request to meet on 6/3 -----	5/3/2016

2016 Completed Projects

Project Health	Department	Division	Project Name	Partner Project Cost	Maintenance Cost	Hosting Cost	Project Phase	Project Size	Business Model	Start Date	Target Date	Percentage of Project Complete	Effort	Duration (Work Days)	Product Manager	Project Sponsor	Executive Sponsor	Status	Status Comments: Latest Thread	Project Updated
Unknown	Department of Taxation (DOTAX)	DOTAX General	DOTAX - General - eFile: 2015 Tax Form Updates	\$0.00	\$0.00	\$0.00	LAUNCHED		Self-funded	10/6/2015	1/14/2016	100.00 %	104	62	Ed Blas	Robert Su	Maria Zielinski	Completed	EFILE - Shohet, Julie 1/5/2016 3:01 PM HST Launched 1/4/2016 -----	1/5/2016
Unknown	Department of Land and Natural Resources (DLNR)	Division of Forestry and Wildlife (DOFAW)	DLNR - DOFAW - Na Ala Hele Trails REWRITE (Phase I - Public and Admin)	\$40,000.00	\$0.00	\$0.00	LAUNCHED	2: Medium	T&M	6/1/2015	1/26/2016	100.00 %	2356	164	Aaron Lowe	Aaron Lowe		Completed	1/26/16 - Berschneider, Teri 1/26/2016 4:59 PM HST Phase I completed on 1/22/16. -----	2/3/2016
Unknown	Department of Budget and Finance (B&F)	Employees' Retirement System (ERS)	B&F - ERS - Member Self Service Lala Integration	\$13,486.91	\$0.00	\$0.00	LAUNCHED	1: Small	T&M	10/28/2015	1/27/2016	90.00 %	151	62	Lori Miyasaki			Completed	1/26 PROD Released - Tran, Tony 1/26/2016 1:37 PM HST 1/26 PROD Released - Update to ERS Self Service lala integration launched on 1/26 -----	1/27/2016
Unknown	Department of Budget and Finance (B&F)	Employees' Retirement System (ERS)	B&F - ERS - WP - ers.ehawaii.gov v2	\$5,497.38	\$0.00	\$1,200.00	MAINT	0: Very Small	T&M	10/28/2015	1/31/2016	10000.00 %	60	62	Lori Misaki	Kanoe Margol		Completed	Training scheduled for 1/21 - Warfield, Rosie 1/20/2016 8:43 AM HST Training scheduled for 1/21. Launch scheduled for 1/26 -----	2/3/2016
Unknown	Department of Business, Economic Development & Tourism (DBEDT)	High Technology Development Corporation (HTDC)	DBEDT - HTDC - 2016 QHTB Form	\$0.00	\$0.00	\$0.00	LAUNCHED	0: Very Small		1/27/2016	2/2/2016	100.00 %	10	5	Yang-Seon Kim	Mary Alice Evans		Completed	QHTB Form - Shohet, Julie 2/10/2016 12:05 AM HST Launched within 1 week of receiving revisions from DBEDT. -----	2/10/2016
Unknown	Department	Office of	DOH - OHCA -	\$0.00	\$0.00	\$0.00	LAUNCHED	1:	T&M	10/9/2015	2/8/2016	100.00 %	219	64	Dwight N.	Keith R.	Keith R.	Completed	MMJDISP -	4/6/2016

	of Health (DOH)	Health Care Assurance (OHCA)	Medical Marijuana Dispensary Licensing System (Phase 1)					Small								Bartolome	Ridley	Ridley		Shohet, Julie 2/2/2016 12:44 PM HST Closed to applications per requirement 1/29/2016 -----	
Unknown	Hawaii Information Consortium (HIC)	HIC App	HIC - App - RSS Alerts	\$0.00	\$0.00	\$0.00	LAUNCHED		T&M	5/26/2015	2/23/2016	100.00 %	0	185	Janet Pick	Russell Castagnaro	Russell Castagnaro	Completed	Status Update - Innotas, Reports 2/16/2016 12:27 PM HST App launched on 2/16/16. -----	3/17/2016	
Unknown	Department of Labor and Industrial Relations (DLIR)	Research and Statistics Division	DLIR - R&S - Workforce Longitudinal Data System (WorLDS) Phase 2	\$0.00	\$0.00	\$0.00	TEST	3: Large	T&M	1/8/2014	3/18/2016	95.00 %	1234	553	Alfonso Villarreal	Alfonso Villarreal	Phyllis Dayao	Completed	Update - Lindo, Shane 2/23/2016 2:37 PM HST No update, still under partner review. -----	4/18/2016	
Unknown	Department of Human Resources Development (DHRD)	DHRD General	ETS - DHRD - ACA Automation Support	\$3,500.00	\$0.00	\$0.00	MAINT	1: Small	T&M	11/18/2015	4/4/2016	100.00 %	312	101	David Keane	Liane Lakin	Cindy Inouye	Completed	2016APR11 Status Update - Koehler, Jerome 4/12/2016 9:10 AM HST Provided instructions to DHRD on how to run the service on the production environment. DHRD is awaiting response from the IRS to see if the test files have passed their scrutiny. -----	5/20/2016	
Unknown	Department of Accounting and General Services (DAGS)	Surplus Property Office (SPO)	DAGS - SPO - Auction	\$0.00	\$0.00	\$0.00	LAUNCHED	1: Small	Self-funded	3/1/2015	4/18/2016	0.00 %	0	289	Bonnie Kahakui	Paula Youngling	Paula Youngling	Completed		4/21/2016	
Unknown	Judiciary (JUD)	JUD General	JUD - WP - courts.state.hi.us	\$26,178.00	\$0.00	\$4,000.00	LAUNCHED	1: Small	T&M	5/19/2015	5/2/2016	10000.00 %	820	221	Deborah Murray	Tammy Mori	Rod Maile	Completed	Site launched 3/30/16 - Warfield, Rosie 4/5/2016 9:42 AM HST Site launched	5/13/2016	

3/30/16

Unknown	Department of Commerce and Consumer Affairs (DCCA)	Professional and Vocational Licensing Division (PVL)	DCCA - PVL - Initial Guard Licensing	\$0.00	\$0.00	\$0.00	LAUNCHED	2: Medium	Self-funded	1/6/2014	5/3/2016	90.00 %	636	581	Charlene Oshiro	Celia Suzuki	Catherine P. Awakuni Colón	Completed	Go LIVE 4/25/16 - Tran, Tony 4/25/2016 2:55 PM HST App went live on 4/25/16 -----	4/25/2016
Unknown	Judiciary (JUD)	Policy and Planning Department	Judiciary - Policy and Planning - District Court & Per Diem Judge Eval 2016 Apr	\$0.00	\$0.00	\$0.00	LAUNCHED	0: Very Small	Free	3/28/2016	5/6/2016	100.00 %	6	7	Michael Oki	Michael Oki		Completed	4/8/16 - Innotas, Reports 4/8/2016 10:36 AM HST Evaluation went out on 4/5 and will remain open until 4/29 -----	5/19/2016
Unknown	Department of Attorney General (AG)	Tax & Charities Division	AG - Tax & Charities - Charity Registration (Retrieval System)	\$10,471.20	\$0.00	\$0.00	LAUNCHED	2: Medium	T&M	9/15/2015	6/13/2016	100.00 %	565	160	Kathryn-Jean Kanemori	Hugh Jones	Hugh Jones	Completed	Status Update 24MAY2016 - Koehler, Jerome 5/24/2016 9:20 AM HST HIC will deploy the PDF generation functionality for the 990 / 990EZ and Schedules A B O L to test on Wednesday. -----	5/24/2016

2016 Projects On Hold

Project Health	Department	Division	Project Name	Partner Project Cost	Maintenance Cost	Hosting Cost	Project Phase	Project Size	Business Model	Start Date	Target Date	Percentage of Project Complete	Effort	Duration (Work Days)	Product Manager	Project Sponsor	Executive Sponsor	Status	Status Comments: Latest Thread	Project Updated
Red	Department of Attorney General (AG)	Hawaii Criminal Justice Data Center (HCJDC)	AG - HCJDC - Volunteer and Employee Criminal History System (VECHS)	\$4,366.49	\$0.00	\$0.00	DESIGN	2: Medium	T&M	7/1/2014	12/28/2015	15.00 %	142	484	Jennifer Sablan	Laureen Uwaine	Liane Moriyama	Hold	Update - Lindo, Shane 1/26/2016 12:07 PM HST Project currently on hold. -----	3/14/2016

Pipeline Projects

Project Health	Department	Division	Project Name	Partner Project Cost	Maintenance Cost	Hosting Cost	Project Phase	Project Size	Business Model	Start Date	Target Date	Percentage of Project Complete	Effort	Duration (Work Days)	Product Manager	Project Sponsor	Executive Sponsor	Status	Status Comments: Latest Thread	Project Updated
Unknown	Department of Attorney General (AG)	Crime Prevention and Justice Assistance Division (CPJAD)	AG - CPJAD - Grants Tracking and Notification System	\$0.00	\$0.00	\$0.00	SOW		T&M	7/1/2016		0.00 %	0	0	Amy Tatsuno	Julie Ebato	Douglas Chin	Proposed		5/11/2016
Unknown	Department of Land and Natural Resources (DLNR)	Division of Boating and Ocean Recreation (DOBOR)	DLNR - DOBOR - BARS 2016 Maintenance/Enhancements	\$0.00	\$93,200.00	\$0.00	SOW		T&M	1/4/2016	2/29/2016	0.00 %	0	104	Kevin Yim	Kevin Yim	Ed Underwood	Proposed	2016MAY13 - Koehler, Jerome 5/13/2016 3:23 PM HST Awaiting signed SOW. -----	5/13/2016