



















	of Health (DOH)	Health Care Assurance (OHCA)	<a href="#">Medical Marijuana Dispensary Licensing System (Phase 1)</a>					Small								Bartolome	Ridley	Ridley		Shohet, Julie 2/2/2016 12:44 PM HST Closed to applications per requirement 1/29/2016 -----	
Unknown	Hawaii Information Consortium (HIC)	HIC App	<a href="#">HIC - App - RSS Alerts</a>	\$0.00	\$0.00	\$0.00	LAUNCHED		T&M	5/26/2015	2/23/2016	100.00 %	0	185	Janet Pick	Russell Castagnaro	Russell Castagnaro	Completed	Status Update - Innotas, Reports 2/16/2016 12:27 PM HST App launched on 2/16/16. -----	3/17/2016	
Unknown	Department of Labor and Industrial Relations (DLIR)	Research and Statistics Division	<a href="#">DLIR - R&amp;S - Workforce Longitudinal Data System (WorLDS) Phase 2</a>	\$0.00	\$0.00	\$0.00	TEST	3: Large	T&M	1/8/2014	3/18/2016	95.00 %	1234	553	Alfonso Villarreal	Alfonso Villarreal	Phyllis Dayao	Completed	Update - Lindo, Shane 2/23/2016 2:37 PM HST No update, still under partner review. -----	4/18/2016	
Unknown	Department of Human Resources Development (DHRD)	DHRD General	<a href="#">ETS - DHRD - ACA Automation Support</a>	\$3,500.00	\$0.00	\$0.00	MAINT	1: Small	T&M	11/18/2015	4/4/2016	100.00 %	312	101	David Keane	Liane Lakin	Cindy Inouye	Completed	2016APR11 Status Update - Koehler, Jerome 4/12/2016 9:10 AM HST Provided instructions to DHRD on how to run the service on the production environment. DHRD is awaiting response from the IRS to see if the test files have passed their scrutiny. -----	5/20/2016	
Unknown	Department of Accounting and General Services (DAGS)	Surplus Property Office (SPO)	<a href="#">DAGS - SPO - Auction</a>	\$0.00	\$0.00	\$0.00	LAUNCHED	1: Small	Self-funded	3/1/2015	4/18/2016	0.00 %	0	289	Bonnie Kahakui	Paula Youngling	Paula Youngling	Completed		4/21/2016	
Unknown	Judiciary (JUD)	JUD General	<a href="#">JUD - WP - courts.state.hi.us</a>	\$26,178.00	\$0.00	\$4,000.00	LAUNCHED	1: Small	T&M	5/19/2015	5/2/2016	10000.00 %	820	221	Deborah Murray	Tammy Mori	Rod Maile	Completed	Site launched 3/30/16 - Warfield, Rosie 4/5/2016 9:42 AM HST Site launched	5/13/2016	

3/30/16

-----

Unknown	Department of Commerce and Consumer Affairs (DCCA)	Professional and Vocational Licensing Division (PVL)	<a href="#">DCCA - PVL - Initial Guard Licensing</a>	\$0.00	\$0.00	\$0.00	LAUNCHED	2: Medium	Self-funded	1/6/2014	5/3/2016	90.00 %	636	581	Charlene Oshiro	Celia Suzuki	Catherine P. Awakuni Colón	Completed	Go LIVE 4/25/16 - Tran, Tony 4/25/2016 2:55 PM HST App went live on 4/25/16 -----	4/25/2016
Unknown	Judiciary (JUD)	Policy and Planning Department	<a href="#">Judiciary - Policy and Planning - District Court &amp; Per Diem Judge Eval 2016 Apr</a>	\$0.00	\$0.00	\$0.00	LAUNCHED	0: Very Small	Free	3/28/2016	5/6/2016	100.00 %	6	7	Michael Oki	Michael Oki		Completed	4/8/16 - Innotas, Reports 4/8/2016 10:36 AM HST Evaluation went out on 4/5 and will remain open until 4/29 -----	5/19/2016
Unknown	Department of Attorney General (AG)	Tax & Charities Division	<a href="#">AG - Tax &amp; Charities - Charity Registration (Retrieval System)</a>	\$10,471.20	\$0.00	\$0.00	LAUNCHED	2: Medium	T&M	9/15/2015	6/13/2016	100.00 %	565	160	Kathryn-Jean Kanemori	Hugh Jones	Hugh Jones	Completed	Status Update 24MAY2016 - Koehler, Jerome 5/24/2016 9:20 AM HST HIC will deploy the PDF generation functionality for the 990 / 990EZ and Schedules A B O L to test on Wednesday. -----	5/24/2016

**2016 Projects On Hold**

Project Health	Department	Division	Project Name	Partner Project Cost	Maintenance Cost	Hosting Cost	Project Phase	Project Size	Business Model	Start Date	Target Date	Percentage of Project Complete	Effort	Duration (Work Days)	Product Manager	Project Sponsor	Executive Sponsor	Status	Status Comments: Latest Thread	Project Updated
Red	Department of Attorney General (AG)	Hawaii Criminal Justice Data Center (HCJDC)	<a href="#">AG - HCJDC - Volunteer and Employee Criminal History System (VECHS)</a>	\$4,366.49	\$0.00	\$0.00	DESIGN	2: Medium	T&M	7/1/2014	12/28/2015	15.00 %	142	484	Jennifer Sablan	Laureen Uwaine	Liane Moriyama	Hold	Update - Lindo, Shane 1/26/2016 12:07 PM HST Project currently on hold. -----	3/14/2016

**Pipeline Projects**

Project Health	Department	Division	Project Name	Partner Project Cost	Maintenance Cost	Hosting Cost	Project Phase	Project Size	Business Model	Start Date	Target Date	Percentage of Project Complete	Effort	Duration (Work Days)	Product Manager	Project Sponsor	Executive Sponsor	Status	Status Comments: Latest Thread	Project Updated
Unknown	Department of Attorney General (AG)	Crime Prevention and Justice Assistance Division (CPJAD)	<a href="#">AG - CPJAD - Grants Tracking and Notification System</a>	\$0.00	\$0.00	\$0.00	SOW		T&M	7/1/2016		0.00 %	0	0	Amy Tatsuno	Julie Ebato	Douglas Chin	Proposed		5/11/2016
Unknown	Department of Land and Natural Resources (DLNR)	Division of Boating and Ocean Recreation (DOBOR)	<a href="#">DLNR - DOBOR - BARS 2016 Maintenance/Enhancements</a>	\$0.00	\$93,200.00	\$0.00	SOW		T&M	1/4/2016	2/29/2016	0.00 %	0	104	Kevin Yim	Kevin Yim	Ed Underwood	Proposed	2016MAY13 - Koehler, Jerome 5/13/2016 3:23 PM HST Awaiting signed SOW. -----	5/13/2016