

AMENDMENT I
STATEMENT OF WORK

CITY & COUNTY OF HONOLULU
OFFICE OF THE CITY CLERK

LEGISLATIVE DOCUMENT ACCESS

Version 1.00

Document Number – CCHNL.FY2020.001.A1

STATE OF HAWAII

OVERVIEW

This Statement of Work (“SOW”) Amendment 1 document identifies the responsibilities between the City & County of Honolulu (“COUNTY”) and the Hawaii Information Consortium, LLC (“HIC”), the Internet Portal provider for the State of Hawaii. This document is subordinate to the requirements stated in RFP-08-11-SW, Internet Portal Manager and Service Provider, HIC’s Proposal and the contract between the State of Hawaii and HIC dated December 3, 2007 (collectively referred to as the “CONTRACT”).

The SOW Amendment is subordinate to the Service Level CONTRACT (“SLA”) between the COUNTY and HIC signed and dated on March 24, 2014. This SOW is subject to all terms and conditions thereof unless specifically designated as exceptions in this document.

This is an amendment to the original SOW document entitled “City & County of Honolulu, Office of the City Clerk, Legislative Document Access” dated June 25, 2019 and signed between the COUNTY and HIC.

TERM AND TERMINATION

This SOW Amendment shall begin on the date it is signed by all parties (hereinafter referred to as “Effective Date”), and shall continue in effect until the expiration/termination of the CONTRACT. Termination of this SOW Amendment shall not operate to terminate any other SOW between the parties, and such termination shall not, by itself, operate to terminate the CONTRACT.

This SOW Amendment may be terminated pursuant to the terms and conditions in the AG’s General Conditions.

CURRENT PROCESS

Currently, public users who perform detailed searches on Honolulu City Council legislative documents must rely on an antiquated Xerox DocuShare tool and cannot easily access full text search, especially when using mobile devices. In addition, search results are not available in a form that can be exported. Another limitation of the current system is the fact that the public’s ability to track the progress of legislation is limited due to an inadequate notification system. After the administrative staff creates an agenda, an unsupported tool is then used to create the HTML version of it. Legislators and the public rely on the HTML version when they are online or using a mobile device including during the meeting itself. Last, the administrators of the Honolulu City Council legislative document system currently manually generate measure certificates once bills are signed.

PURPOSE STATEMENT

This Statement of Work Amendment covers the addition of functionality to the new legislative document system that HIC has developed for the COUNTY. Improvements include expanded public search capabilities and the ability to export search results, a notification system that will support public participation and

understanding of legislation status, a module to ensure accurate HTML agendas are available, and an automated measure certificate generation system. Reliance on the current manual and outdated system(s) will end.

DEFINITIONS

Acceptance: Acceptance refers to the COUNTY's written approval of the functionality delivered in the production environment.

CMS (Content Management System) site: the front-end user interface that allows a user, even with limited expertise, to add, modify, and remove content from a website without the intervention of a webmaster; primarily allows the user to perform actions.

Delivery: Delivery refers to when HIC delivers the entire functionality per the SOW requirements into the production environment.

Final Acceptance: Final Acceptance refers to the COUNTY's written approval of the entire project.

Fixed Rate (Business Model): When transaction fees are not feasible we can still offer services with a fixed rate. In most cases, this funding model is used when an agency wants to develop an online service that has an existing funding model (i.e. federal grants) or the service doesn't generate any revenue but requires significant development and maintenance.

Hybrid (Business Model): A hybrid approach is using both the self-funded and time & materials models together. There are development costs, however, they are discounted as there is also a self-funded component to the application.

Self-funded (Business Model): HIC absorbs the risk and cost of developing & maintaining the service in return for future revenue over the lifecycle of the service. HIC generates revenue through portal fees that are added on to the online services we build. These fees can be passed to the fee payer or absorbed in part or whole by the COUNTY.

Services: Web site and application development; Web site and application maintenance; Web site and application hosting; Marketing; Customer service; Payment portal and account management; Portal development and maintenance; Mobile web applications. See SPO Vendor List Contract No. 08-13 for entire list of services.

Software: Web applications, CMS websites and APIs. For purposes of clarity, the following off-the-shelf, SaaS solutions are developed, owned and maintained by HIC affiliates and expressly excluded from the definition of "Software": (1) payment processing services and subscriber billing; (2) the Gov2Go® Platform and related services; (3) a proprietary application development platform referred to as "Application Engine," which enables expedited application design services; and (4) any other enterprise SaaS solutions developed outside of the CONTRACT and provided for COUNTY use under the CONTRACT.

Web application or application: a client-server software application in which the client (or user interface) runs in a web browser; primarily allows the user to perform actions.

Work plan: a work plan provides a timeline of the deliverables outlined in the SOW that is developed by HIC and approved by the COUNTY.

SCOPE OF WORK AND DELIVERABLES

Specifications for the project are attached as Exhibit A and made a part of this SOW Amendment.

DELIVERY, ACCEPTANCE AND FINAL ACCEPTANCE

DELIVERY

Prior to launch of the service, HIC will provide the COUNTY with an Authorization to Deploy Letter describing that the service has been built to the COUNTY requirements. The COUNTY shall sign and return the Authorization to Deploy Letter to HIC within 5 business days.

After receiving the signed Authorization to Deploy Letter, HIC will deploy the entire functionality per the SOW requirements into the production environment on the date specified in the Authorization to Deploy Letter.

ACCEPTANCE (Deliverables)

The COUNTY shall not exceed fifteen (15) working days to review each deliverable and to either notify HIC of acceptance, or to provide HIC a detailed list of deficiencies that must be remedied prior to payment being made. In the event the COUNTY notifies HIC of material, non-compliance with the functional specifications, HIC shall correct the error within a period not to exceed fifteen (15) working days or a time period mutually agreed upon between HIC and COUNTY.

FINAL ACCEPTANCE

COUNTY should notify HIC of any errors or bugs when discovered during testing in the 90-day post-launch period. HIC shall fix any specifications not met by the project completion date specified in the Work Plan, plus the 10 business days to fix all issues at no extra cost or charge to COUNTY, or any longer time specified as mutually agreed upon in writing.

Once all the errors and bugs, if any, have been fixed and the Software or service has been retested, or at the end of the 90-day post-delivery period, whichever occurs later, HIC shall provide an acceptance letter to COUNTY with a checklist of the deliverables/specifications for approval. COUNTY shall sign and return the acceptance letter to HIC within 5 business days at which time the maintenance period begins.

MAINTENANCE AND SUPPORT

The annual maintenance and hosting shall be provided to the COUNTY, irrespective of any changes or enhancements to the system, as described under Maintenance and Support Fees in Exhibit A.

Schedule of Maintenance

HIC will provide support for the proper installation and ongoing general maintenance and operation of the application including the following:

- Customer Service Support including phone, email, and chat support Monday through Friday 7:45 AM to 4:30 PM, excluding state holidays.
- Database and file storage
- Daily database backups at 10:00 PM; COUNTY will be notified if the time changes
- Daily file backups at 12:00 AM; COUNTY will be notified if the time changes
- Maintenance of the web application and hosted environment
 - annual application scan within a year of the anniversary of service launch date
 - server, system, and security updates upon release of new patches/updates by third-party vendors
 - monitoring of the application and hosted environment 24/7

Notification to COUNTY to be posted of any changes or maintenance at least 48 hours prior.

After the application is delivered, as defined in the DELIVERY and FINAL ACCEPTANCE section, HIC will provide support for the proper installation and ongoing general maintenance and operation of the application. HIC shall immediately provide troubleshooting to correct any errors in the application and issues reported by COUNTY.

Upon receipt of notice of an error, HIC will assign a priority level to the error or issue in accordance with the following criteria:

- Priority A – An error that results in the service being substantially or completely nonfunctional or inoperative. These issues shall be resolved within 6 business hours. If an issue cannot be resolved within the 6 business hours or a work-around is the immediate solution, a resolution plan must be presented by HIC to the COUNTY within the 6 business hours and the HIC General Manager will be notified. If the service is unavailable a message will immediately be posted by HIC to web users that the site is temporarily down.
- Priority B – An error that does not impact the performance or operation of the site, but correction of the error will result in improved user experience or application efficiency. HIC will investigate and resolve within 10 business days. If the issue cannot be resolved within the 10 business days or a work-around, decided by both parties, is the immediate solution, a resolution plan must be presented by HIC to the COUNTY within the 10 business days.
- Priority C – A simple text or graphic (non-design) change. The change will be completed within 15 business days unless a mutually agreed upon timeline is stated in writing.

During state business hours, 7:45 a.m. – 4:30 p.m., Monday through Friday, the COUNTY will contact the Partner Liaison if there are any issues with the service. During non-business hours, the HIC support team can be contacted at 808-695-4627.

HIC server systems are constantly monitored for seamless operation 24x7x365 days a year using NAGIOS network monitoring software. The software checks the status of HTTP, SSL, and SFTP/FTP services every three minutes. If there is an issue, the software automatically sends an e-mail to the Systems Administrator’s and Director of Development’s (DOD) cellular telephone. The Systems Administrator and/or Director of Development will then respond as appropriate to the problem, and the Partner Liaison will contact the COUNTY immediately. There are numerous additional monitoring scripts that are also programmed to e-mail the HIC DOD if the file transfer operations are not handled in the proper fashion.

In the event of a system-wide service issue, HIC will immediately notify the Office of Enterprise Technology Services (ETS) via email, ets.notifyus@hawaii.gov. For all other service issues impacting a single service, HIC will immediately notify the State Portal Program Manager and the COUNTY Project Manager by email and phone (See Exhibit A for contact information).

FEES

All fees shall be reviewed periodically by the COUNTY and the Access Hawaii Committee (AHC), and adjusted after review via an amendment to the SOW upon mutual agreement of HIC, the COUNTY, and the AHC. The AHC will review and approve any and all Portal charges for fairness, reasonableness, and appropriateness in furthering the goals of this CONTRACT.

HIC RATES

RATE CHART – RFP 08-011

Job Specialty	Hourly Rate
General Manager	\$240.00
Software Architect	\$120.00
Senior Project Manager	\$120.00
Project Manager	\$80.00
Senior Business Analyst	\$100.00
Business Analyst	\$70.00
Senior Developer	\$100.00

Developer	\$80.00
Web/Creative Designer	\$60.00
Print Designer	\$75.00
Marketing Executive	\$80.00
Marketing Associate	\$50.00
Financial Management/Billing Specialist/Support Staff	\$70.00
Database Administrator	\$100.00
Security Administrator	\$100.00
Systems Administrator	\$100.00

DEVELOPMENT FEES

OPTION 1: Fixed cost for dev costs

FIXED COST: The project development cost plus Hawaii General Excise Tax (GET) shall be stated in Exhibit A. HIC will invoice COUNTY according to a payment schedule set forth in Exhibit A.

OPTION 2: If there are no dev costs, include the following general statement.

NO DEVELOPMENT COST: This option is N/A.

OPTION 3: Hybrid model that combines both fixed cost and no-cost options.

HYBRID: This option is N/A.

MAINTENANCE AND SUPPORT FEES

The maintenance and support fees associated with this project are detailed in Exhibit A. COUNTY will be invoiced annually on a set calendar year basis dependent on the launch date of the Software or service. Payment from COUNTY is due within 30 days upon receipt of the invoice.

The service will be hosted in Amazon Web Services. HIC reserves the right to renegotiate Amazon Web Service-related fees if usage is higher than forecast.

TRANSACTION FEES

There are no associated transaction fees.

Any and all fees and payment policies may be altered by mutual agreement in writing between COUNTY and HIC via an SOW Amendment.

INVOICE AND PAYMENT SCHEDULE

Upon acceptance of HIC deliverables, HIC will send an original invoice to COUNTY. The COUNTY has 30-days to pay from the receipt of a valid invoice.

See Exhibit A for details of Invoice and Payment Schedule.

RESPONSIBILITIES OF THE COUNTY

COUNTY will designate a Project Manager with responsibility and authority for review and approval of deliverables under this SOW.

To accomplish the tasks outlined in this SOW and provide the deliverables defined in the Deliverables/Milestones section of this document, COUNTY Project Manager will work with HIC Project Manager/Project Liaison to establish a project plan/timeline in conjunction with Deliverables/Milestones, HIC will require the following from COUNTY by the agreed upon dates in the Work Plan. If COUNTY does not provide any of these items by the required date, delivery dates for HIC deliverables will be revised accordingly. HIC will not be held responsible for delays in the timetable due to unavailability of data or resources from COUNTY.

- COUNTY will provide timely authorization for the project and for each approval required during the project.
- COUNTY will provide written functional requirements for all system components.
- COUNTY agrees to designate content-knowledgeable reviewer(s) to review each deliverable prior to acceptance to ensure that acceptance represents an informed commitment.
- COUNTY will provide knowledge transfer of necessary IT knowledge, environment and business processes. Verbal walkthroughs and documentation will satisfy this responsibility.
- COUNTY will provide content information to be presented on the website.
- While building the website, it is the COUNTY's responsibility to ensure all pre-existing PDF documents meet the August 25, 2010 State Comptroller's Memorandum 2010-28 on Policy Guidance on Web Site Accessibility, which is incorporated herein by reference. This includes adding tags to each document to ensure they are easily read by screen readers.
- After 90-days post launch, COUNTY is responsible for maintaining ADA compliance.
- COUNTY will perform testing and give approval of acceptance
- See additional responsibilities in Exhibit A

RESPONSIBILITIES OF THE HAWAII INFORMATION CONSORTIUM

HIC will provide a Project Manager to serve as the primary point of contact and coordination with the COUNTY project team for the duration of the implementation of this project. COUNTY will require the following from HIC by the agreed upon dates. If HIC does not provide any of these items by the required date, delivery dates, then COUNTY will not be held responsible for delays in the timetable due to unavailability of data or resources from HIC. HIC will provide all the HIC deliverables detailed in the Deliverables section and will:

- Host the application over the course of its lifecycle
- Present a resolution plan for Priority A prior to project commencement
- Create and submit a Continuity plan to the COUNTY 5 business days prior to launch
- Provide day-to-day management of the project work plan
- Host periodic team meetings to review the status of project activities against the plan
- Provide Project Plan Updates
- Provide Executive Briefing as needed
- Provide the COUNTY with transaction reports and money transfers on a schedule mutually agreed to by HIC and the COUNTY
- Provide a consistent look and feel for related applications under development
- Provide ongoing monitoring of system efficiency and effectiveness and correct deficiencies in a prompt manner
- Provide resources to design, create, test, and implement the service
- Perform system maintenance and upgrades
- Run database backups and recovery routines
- Provide services as specified in the SOW
- Ensure website accessibility compliance per the August 25, 2010 State Comptroller's Memorandum 2010-28 on Policy Guidance on Web Site Accessibility, which is incorporated herein by reference. Accessibility of content added by the COUNTY post-production launch is at the responsibility of the COUNTY.
- Includes acceptance testing criteria and process
- See additional responsibilities in Exhibit A

REMEDIES

Failure to Perform

If HIC substantially fails to perform the SOW Amendment, COUNTY will give HIC written notice describing such failure. Thereafter, HIC shall have 10 days (or a longer period of time if set forth in the written notice) to remediate such failure. If HIC has not remediated such failure within the allotted time period, COUNTY may terminate this SOW Amendment.

Pursuant to section 9.16.2 of the CONTRACT, substantial failure of HIC to perform the SOW Amendment may cause the COUNTY to terminate the SOW Amendment. In this event, the COUNTY may require HIC to reimburse the monies paid (based on the identified portion of unacceptable work received) and may seek associated damages.

MODIFICATIONS AND AMENDMENTS

This SOW Amendment may be modified, amended or extended only by mutual agreement signed by both parties.

STAKEHOLDERS

City & County of Honolulu, Office of the City Clerk

Honolulu Hale, 530 S. King Street #100

Honolulu, HI 96813

Hawaii Information Consortium, LLC.

201 Merchant Street Suite #1805

Honolulu, HI 96813

CHAIN OF COMMAND

COUNTY

Executive Sponsor: J. Ikaika Anderson, Council Chair

Project Sponsor: Glen I. Takahashi, City Clerk

HIC

Bertrand Ramos, General Manager

Janet Pick, Director of Portal Operations

Zheng Fang, Director of Development

Julie Shohet, Partner Liaison

SIGN OFF

I, the undersigned, have the authority to make binding decisions and have the authority to sign on behalf of my respective agency/department regarding projects in collaboration with HIC.

Date:

Date:

Glen Takahashi
Honolulu City Clerk
Office of the City Clerk, City & County of Honolulu

Bertrand Ramos
General Manager
Hawaii Information Consortium, LLC

REVIEWED AND APPROVED:

Date:

ACCESS HAWAII COMMITTEE

By: Douglas Murdock
Chief Information Officer
Office of Enterprise Technology Services
State of Hawaii