AMENDMENT V

DEPARTMENT OF HEALTH HARM REDUCTION SERVICES BRANCH

MEDICAL CANNABIS REGISTRATION SYSTEM OSP CHANGE REQUESTS

Version 1.00

Document Number - DOH.FY2022.004.A5

OVERVIEW

This Statement of Work ("SOW") document identifies the responsibilities between the Department of Health, ("STATE") and the Hawaii Information Consortium, LLC dba NIC Hawaii ("NIC HI"), the Internet Portal provider for the State of Hawaii. This document is subordinate to the requirements stated in RFP-08-11-SW, Internet Portal Manager and Service Provider, NIC HI's Proposal and the contract between the State of Hawaii and NIC HI dated December 3, 2007 (collectively referred to as the "CONTRACT").

This is an amendment to the following documents:

- 1) Original Statement of Work (SOW) document entitled Medical Marijuana Registration System dated April 16, 2014 and signed between the STATE and NIC HI.
- 2) Medical Marijuana Registration System SOW Amendment I document entitled Medical Marijuana Registration System dated October 10, 2014 and signed between the STATE and NIC HI.
- 3) Medical Marijuana Registration System SOW Amendment II document entitled Medical Marijuana Registration System dated February 24, 2017 and signed between the STATE and NIC HI.
- 4) Medical Marijuana (Cannabis) Registration System SOW Amendment III document entitled Medical Marijuana (Cannabis) Registration System dated August 11, 2018 and signed between the STATE and NIC HI.
- 5) Medical Marijuana (Cannabis) Registration System SOW Amendment IV document entitled Medical Marijuana (Cannabis) Registration System Parent/Guardian Grow Sites dated December 16, 2019 and signed between the STATE and NIC HI.

The SOW is subordinate to the Service Level Agreement ("SLA") between the STATE and NIC HI signed and dated on October 7, 2008. This SOW is subject to all terms and conditions thereof unless specifically designated as exceptions in this document.

The purpose of this document is to amend the scope statement by developing and implementing a new enhancement to the Medical Cannabis Registration System as described in the Purpose Statement section below.

TERM AND TERMINATION

This SOW shall begin on the date it is signed by all parties (hereinafter referred to as "Effective Date"), and shall continue in effect until the expiration/termination of the CONTRACT. Termination of this SOW shall not operate to terminate any other SOW between the parties, and such termination shall not, by itself, operate to terminate the CONTRACT.

This SOW may be terminated pursuant to the terms and conditions in the AG's General Conditions.

CURRENT PROCESS

Currently, no process exists to support change requests for OSP registrations.

PURPOSE STATEMENT

This Statement of Work Amendment covers an additional enhancement requested by the STATE as listed below.

The purpose of this document is to amend the scope statement by developing and implementing a new enhancement to the Medical Cannabis Registration System to provide an electronic process for managing OSP registration change requests.

DEFINITIONS

Acceptance: Acceptance refers to the STATE's written approval of the functionality delivered in the production environment.

CMS (Content Management System) site: the front-end user interface that allows a user, even with limited expertise, to add, modify, and remove content from a website without the intervention of a webmaster; primarily allows the user to perform actions.

Delivery: Delivery refers to when NIC HI delivers the entire functionality per the SOW requirements into the production environment.

Final Acceptance: Final Acceptance refers to the STATE's written approval of the entire project.

Fixed Rate (Business Model): When transaction fees are not feasible we can still offer services with a fixed rate. In most cases, this funding model is used when an agency wants to develop an online service that has an existing funding model (i.e. federal grants) or the service doesn't generate any revenue but requires significant development and maintenance.

Hybrid (Business Model): A hybrid approach is using both the self-funded and time & materials models together. There are development costs, however, they are discounted as there is also a self-funded component to the application.

Self-funded (Business Model): NIC HI absorbs the risk and cost of developing & maintaining the service in return for future revenue over the lifecycle of the service. NIC HI generates revenue through portal fees that are added on to the online services we build. These fees can be passed to the fee payer or absorbed in part or whole by the STATE.

Services: Web site and application development; Web site and application maintenance; Web site and application hosting; Marketing; Customer service; Payment portal and account management; Portal development and maintenance; Mobile web applications. See SPO Vendor List Contract No. 08-13 for entire list of services.

Software: Web applications, CMS websites and APIs. For purposes of clarity, the following off-the-shelf, SaaS solutions are developed, owned and maintained by NIC HI affiliates and expressly excluded from the definition of "Software": (1) payment processing services and subscriber billing; (2) the Gov2Go® Platform and related services; (3) a proprietary application development platform referred to as "Application Engine," which enables expedited application design services; and (4) any other enterprise SaaS solutions developed outside of the CONTRACT and provided for STATE use under the CONTRACT.

Web application or application: a client–server software application in which the client (or user interface) runs in a web browser; primarily allows the user to perform actions.

Work plan: a work plan provides a timeline of the deliverables outlined in the SOW that is developed by NIC HI and approved by the STATE.

SCOPE OF WORK AND DELIVERABLES

Specifications for the project are attached as Exhibit A and made a part of this SOW.

DELIVERY, ACCEPTANCE AND FINAL ACCEPTANCE

DELIVERY

Prior to launch of the service, NIC HI will provide the STATE with an Authorization to Deploy Letter describing that the service has been built to the STATE requirements. The STATE shall sign and return the Authorization to Deploy Letter to NIC HI within 5 business days.

After receiving the signed Authorization to Deploy Letter, NIC HI will deploy the entire functionality per the SOW requirements into the production environment on the date specified in the Authorization to Deploy Letter.

ACCEPTANCE (Deliverables)

The STATE shall not exceed fifteen (15) working days to review each deliverable and to either notify NIC HI of acceptance, or to provide NIC HI a detailed list of deficiencies that must be remedied prior to payment being made. In the event the STATE notifies NIC HI of material, non-compliance with the functional specifications, NIC HI shall correct the error within a period not to exceed fifteen (15) working days or a time period mutually agreed upon between NIC HI and STATE.

FINAL ACCEPTANCE

STATE should notify NIC HI of any errors or bugs when discovered during testing in the 90-day post-launch period. NIC HI shall fix any specifications not met by the project completion date specified in the Work Plan, plus the 10 business days to fix all issues at no extra cost or charge to STATE, or any longer time specified as mutually agreed upon in writing.

Once all the errors and bugs, if any, have been fixed and the Software or service has been retested, or at the end of the 90-day post-delivery period, whichever occurs later, NIC HI shall provide an acceptance letter to STATE with a checklist of the deliverables/specifications for approval. STATE shall sign and return the acceptance letter to NIC HI within 5 business days at which time the maintenance period begins.

MAINTENANCE AND SUPPORT

The annual maintenance and support shall be provided to the STATE, irrespective of any changes or enhancements to the system, as described under Maintenance and Support Fees in Exhibit A.

NIC HI will provide support for the proper installation and ongoing general maintenance and operation of the application including the following:

- Customer Service Technical Support including phone, email, and chat support Monday through Friday 7:45 AM to 4:30 PM, excluding state holidays.
- Maintenance of the web application and hosted environment
 - annual application scan within a year of the anniversary of service launch date
 - server, system, and security updates upon release of new patches/updates by third-party vendors
 - monitoring of the application and hosted environment 24/7

Notification to STATE to be posted of any changes or maintenance at least 48 hours prior.

After the application is delivered, as defined in the DELIVERY and FINAL ACCEPTANCE section, NIC HI shall immediately provide troubleshooting to correct any errors in the application and issues reported by STATE.

Upon receipt of notice of an error, NIC HI will assign a priority level to the error or issue in accordance with the following criteria:

- Priority A An error that results in the service being substantially or completely nonfunctional or inoperative. These issues shall be resolved within 6 business hours. If an issue cannot be resolved within the 6 business hours or a work-around is the immediate solution, a resolution plan must be presented by NIC HI to the STATE within the 6 business hours and the NIC HI General Manager will be notified. If the service is unavailable a message will immediately be posted by NIC HI to web users that the site is temporarily down.
- Priority B An error that does not impact the performance or operation of the site, but correction of the error will result in improved user experience or application efficiency. NIC HI will investigate and resolve within 10 business days. If the issue cannot be resolved within the 10 business days or a work-around, decided by both parties, is the immediate solution, a resolution plan must be presented by NIC HI to the STATE within the 10 business days.
- Priority C A simple text or graphic (non-design) change. The change will be completed within 15 business days unless a mutually agreed upon timeline is stated in writing.

During state business hours, 7:45 a.m. – 4:30 p.m., Monday through Friday, the STATE will contact the Partner Liaison if there are any issues with the service. During non-business hours, the NIC HI support team can be contacted at 808-695-4627.

In the event of a system-wide service issue, NIC HI will immediately notify the Office of Enterprise Technology Services (ETS) via email, ets.notifyus@hawaii.gov. For all other service issues impacting a single service, NIC HI will immediately notify the State Portal Program Manager and the STATE Project Manager by email and phone (See Exhibit A for contact information).

FEES

All fees shall be reviewed periodically by the STATE and the Access Hawaii Committee (AHC), and adjusted after review via an amendment to the SOW upon mutual agreement of NIC HI, the STATE, and the AHC. The AHC will review and approve any and all Portal charges for fairness, reasonableness, and appropriateness in furthering the goals of this CONTRACT.

NIC HI RATES

RATE CHART – RFP 08-011

Job Specialty	Hourly Rate
General Manager	\$240.00
Software Architect	\$120.00
Senior Project Manager	\$120.00
Project Manager	\$80.00
Senior Business Analyst	\$100.00
Business Analyst	\$70.00
Senior Developer	\$100.00
Developer	\$80.00
Web/Creative Designer	\$60.00
Print Designer	\$75.00
Marketing Executive	\$80.00
Marketing Associate	\$50.00
Financial Management/Billing Specialist/Support Staff	\$70.00
Database Administrator	\$100.00
Security Administrator	\$100.00
Systems Administrator	\$100.00

DEVELOPMENT FEES

FIXED COST: The project development cost plus Hawaii General Excise Tax (GET) shall be stated in Exhibit A. NIC HI will invoice STATE according to a payment schedule set forth in Exhibit A.

HOSTING FEES

This project shall not incur hosting fees for the duration of the service.

MAINTENANCE AND SUPPORT FEES

This project shall not incur maintenance & support for the duration of the service.

TRANSACTION FEES

There are no changes to the current transaction fees for this SOW Amendment.

INVOICE AND PAYMENT SCHEDULE

Upon acceptance of NIC HI deliverables, NIC HI will send an original invoice to STATE. The STATE has 30-days to pay from the receipt of a valid invoice.

See Exhibit A for details of Invoice and Payment Schedule.

RESPONSIBILITIES OF THE STATE/COUNTY

STATE will designate a Project Manager with responsibility and authority for review and approval of deliverables under this SOW.

To accomplish the tasks outlined in this SOW and provide the deliverables defined in the Deliverables/Milestones section of this document, STATE Project Manager will work with NIC HI Project Manager/Project Liaison to establish a project plan/timeline in conjunction with Deliverables/Milestones, NIC HI will require the following from STATE by the agreed upon dates in the Work Plan. If STATE does not provide any of these items by the required date, delivery dates for NIC HI deliverables will be revised accordingly. NIC HI will not be held responsible for delays in the timetable due to unavailability of data or resources from STATE.

- STATE will provide timely authorization for the project and for each approval required during the project.
- STATE will provide written functional requirements for all system components.
- STATE agrees to designate content-knowledgeable reviewer(s) to review each deliverable prior to acceptance to ensure that acceptance represents an informed commitment.
- STATE will provide knowledge transfer of necessary IT knowledge, environment and business processes. Verbal walkthroughs and documentation will satisfy this responsibility.
- STATE will provide content information to be presented on the website.
- While building the website, it is the STATE's responsibility to ensure all pre-existing PDF documents meet the August 25, 2010 State Comptroller's Memorandum 2010-28 on Policy Guidance on Web Site Accessibility, which is incorporated herein by reference. This includes adding tags to each document to ensure they are easily read by screen readers.
- After 90-days post launch, STATE is responsible for maintaining ADA compliance.
- STATE will perform testing and give approval of acceptance
- See additional responsibilities in Exhibit A

RESPONSIBILITIES OF NIC HAWAII

NIC HI will provide a Project Manager to serve as the primary point of contact and coordination with the STATE project team for the duration of the implementation of this project. STATE will require the following from NIC HI by the agreed upon dates. If NIC HI does not provide any of these items by the required date, delivery dates, then STATE will not be held responsible for delays in the timetable due to unavailability of data or resources from NIC HI. NIC HI will provide all the NIC HI deliverables detailed in the Deliverables section and will:

• Host the application over the course of its lifecycle

- Present a resolution plan for Priority A prior to project commencement
- Create and submit a Continuity plan to the STATE 5 business days prior to launch
- Provide day-to-day management of the project work plan
- Host periodic team meetings to review the status of project activities against the plan
- Provide Project Plan Updates
- Provide Executive Briefing as needed
- Provide the STATE with transaction reports and money transfers on a schedule mutually agreed to by NIC HI and the STATE
- Provide a consistent look and feel for related applications under development
- Provide ongoing monitoring of system efficiency and effectiveness and correct deficiencies in a prompt manner
- Provide resources to design, create, test, and implement the service
- Perform system maintenance and upgrades
- Run database backups and recovery routines
- Provide services as specified in the SOW
- Ensure website accessibility compliance per the August 25, 2010 State Comptroller's Memorandum 2010-28 on Policy Guidance on Web Site Accessibility, which is incorporated herein by reference. Accessibility of content added by the STATE post-production launch is at the responsibility of the STATE.
- Includes acceptance testing criteria and process
- See additional responsibilities in Exhibit A

REMEDIES

Failure to Perform

If NIC HI substantially fails to perform the SOW, STATE will give NIC HI written notice describing such failure. Thereafter, NIC HI shall have 10 days (or a longer period of time if set forth in the written notice) to remediate such failure. If NIC HI has not remediated such failure within the allotted time period, STATE may terminate this SOW.

Pursuant to section 9.16.2 of the CONTRACT, substantial failure of NIC HI to perform the SOW may cause the STATE to terminate the SOW. In this event, the STATE may require NIC HI to reimburse the monies paid (based on the identified portion of unacceptable work received) and may seek associated damages.

MODIFICATIONS AND AMENDMENTS

This SOW may be modified, amended or extended only by mutual agreement signed by both parties.

STAKEHOLDERS

Department of Health, Harm Reduction Services Branch

3627 Kilauea Avenue Honolulu, HI 96816

Hawaii Information Consortium, LLC dba NIC Hawaii

201 Merchant Street Suite 1805

Honolulu, HI 96813

	CHAIN OF COMMAND
STATE	Elizabeth A. Char, Director, Department of Health
	Phillip Nguyen, Administrative Officer, Communicable Disease Public Health Nursing Division
	Tamara Whitney, Program Coordinator, Medical Cannabis Registry
NIC HI	Bertrand Ramos, General Manager
	Janet Pick, Director of Portal Operations
	Zheng Fang, Director of Development
	Shawn Taylor, Project Manager

IG.		

I, the undersigned, have the authority to make binding decisions and have the authority to sign on behalf of my respective agency/department regarding projects in collaboration with NIC HI.

Date:

Phillip Nguyen, Administrative Officer Communicable Disease Public Health Nursing Division Department of Health State of Hawaii

Bertrand Ramos General Manager Hawaii Information Consortium, LLC dba NIC Hawaii

REVIEWED AND APPROVED:

Date:

Date:

ACCESS HAWAII COMMITTEE

By: Douglas Murdock Chief Information Officer Office of Enterprise Technology Services

State of Hawaii