

SOW EXHIBIT A

County of Kauai – Department of Finance – Transient Accommodations Tax Payments

State/County Agency:	County of Kauai – Department of Finance
Agency Contact:	Jessie Takekuma
Agency Email:	jtakekuma@kauai.gov
Agency Address:	4444 Rice Street, Lihue, HI 96766
Agency Phone:	(808) TBD
Tyler Hawaii PM:	Laurenz Bacungan
Tyler Hawaii PM Email:	Laurenz.bacungan@tylertech.com
Tyler Hawaii PM Phone:	(808) 687-6227
Application Name:	Transient Accommodations Tax Payments
Business Model:	Transaction Based
Estimated Deployment Date:	February 1, 2026

SCOPE OF WORK AND DELIVERABLES

Scope

This Statement of Work covers the implementation of an online transient accommodations tax payment service which includes a daily csv export file of successful transactions. The user will enter their transient accommodation (TA) account number, name, record type (TA-1, TA-2), amended return (yes/no), period ending month, period ending year, and taxable proceeds amount. The system will calculate the transient accommodations tax due including any penalties and interest based on the taxable proceeds amount entered.

Public Module

User interface that enables:

1. User payment of their transient accommodations tax
 - a. Search for account(s)
 - b. Pay via credit/debit card or eCheck
2. Secure payment processing
3. Secure authentication that allows user to see payment history, including records from the legacy system
4. Processing of bulk filer payments

County Module (Admin Level)

Authorized user interface that allows county personnel to function as an administrator:

1. Search for any county specific account
2. See payment transaction history, including records from the legacy system
3. View financial reports of payment transactions
4. Download successful payments file

Delivery

The COUNTY shall have fifteen (15) working days to review each deliverable, unless otherwise specified, and to either notify TYLER of acceptance, or to provide TYLER a detailed list of deficiencies that must be remedied prior to payment being made. In the event the COUNTY notifies TYLER of material, non-compliance with the functional specifications, TYLER shall correct the same within fifteen (15) working days, unless the COUNTY consents in writing to a longer period of time.

Milestone Schedule

Task Duration	Description	Deliverable	Role	Hours	Rate (h)	Total
TBD	Signed Statement of Work	Signed SOW	N/A	N/A	N/A	N/A
Kickoff Meeting	Determine Start of Project Work	Work Plan with dates for each deliverable presented				
4 weeks after kickoff meeting	Beta deployment	Website deployed in TEST environment	Sr Developer	85	\$140	\$11,900
			PM	17	\$150	\$2,550
			Sys Admin	3	\$130	\$390
2 weeks after site deployed to TEST	Testing, training & review	1 training session for personnel	Sr Developer	10	\$140	\$1,400
			QA	30	\$100	\$3,000
			PM	7	\$150	\$1,050
5 working days after testing website deployed in test environment	Approval to proceed	Sign off				
3 days after testing approval	Website live	Website deployed in PROD environment	Sys Admin	2	\$130	\$260
			Sr Developer	5	\$140	\$700
			PM	1	\$150	\$150
N/A	Post Launch	Final invoice sent 90-days post launch				
			Work Totals	160		\$21,400 + \$1,008.37 GET = \$22,408.37

NOTES

The above cost estimates are for reference only. The COUNTY will not be charged a development fee for this project.

Work Plan/Deliverables

TYLER is to provide a detailed description of all the tasks that are to be completed to accomplish each of the deliverables in the table above. This will serve a road map for the project.

The following is the work plan determined at the time of SOW creation. An updated work plan will be provided to the COUNTY within 2 days after project kickoff meeting.

Kickoff Meeting (December 2025)

- Kickoff Meeting

Development and TEST Deployment (December 2025-January 2026)

- Code the application
- Deployment to TEST environment

Testing, Training, and Launch (January-February 2026)

- TYLER application testing
- Application review and training with COUNTY staff
- COUNTY application testing
- Bug fixes Round 1
- COUNTY application testing – test fixes
- Bug fixes Round 2 and final COUNTY testing and approval
- Production prep
- Deployment to production environment

TYLER shall, at the commencement of project discussions, also identify and define all dependencies that may occur for each stage of the project and present those dependencies in writing, as part of this section, prior to signing of the SOW.

FEES

Include total cost (including general excise tax) and breakdown of all other fees (i.e. development, hosting, maintenance and support, transaction and other fees).

1. Development Fees: $\$0.00 + \text{GET} = \0.00
2. Hosting Fees: $\$0.00 + \text{GET} = \0.00
3. Maintenance and Support Fees: $\$0.00 + \text{GET} = \0.00
4. Transaction Fees:

For all transactions completed, there will be a Transaction Fee due and payable to TYLER, comprised of the following components:

- (1) A fixed cost of \$2.50 per TA number for non-bulk filers or \$2.50 per transaction for bulk filers; plus
- (2) Each credit/debit card or eCheck transaction will incur an additional fee as described below:
 - a. Credit/debit card transactions - Additional transaction processing fee of 2.5% per transaction; or
 - b. eCheck transactions - Additional transaction processing fee of \$1.00 per transaction

Ex 1. Credit card payment

$$\$100 \text{ TAT fee} + \$2.50 \text{ fee} + (\$100 \text{ TAT fee} + \$2.50 \text{ fee}) \times 2.5\% = \$105.06$$

Ex 2. eCheck payment

$$\$100 \text{ TAT fee} + \$2.50 \text{ fee} + \$1.00 = \$103.50$$

Projected annual transactional revenue:

TYLER revenue = 20,000 online payments in FY2025 x \$2.50 fee = \$50,000

The Transaction Fee will be an add-on fee for each transaction, and therefore will be paid by end users. The Transaction Fee shall be deducted from the gross amount collected online before the net amount is remitted to COUNTY on a daily basis with a 3 day lag via ACH. The frequency and method of remittance can be modified upon mutual agreement between TYLER and COUNTY.

5. Other Fees: \$0.00

INVOICE AND PAYMENT SCHEDULE

The total not-to-exceed development cost for this project is \$0.00.

Invoice Schedule

Date	Deliverable	Price	GE Tax	Total
N/A	Payment upon deployment of functional test system and COUNTY acceptance	\$0.00	\$0.00	\$0.00 (50%)
N/A	Payment at completion of testing, acceptance letter signed by COUNTY, and deployment to production environment	\$0.00	\$0.00	\$0.00 (40%)
N/A	Payment at 90 days post-production launch	\$0.00	\$0.00	\$0.00 (10%)
TOTAL		\$0.00	\$0.00	\$0.00

ADDITIONAL RESPONSIBILITIES OF COUNTY

N/A

ADDITIONAL RESPONSIBILITIES OF TYLER

N/A

CHECKLIST OF SERVICES TYLER WILL PROVIDE

Idea Development

- ☒ Analysis of existing processes, workflows and systems
- ☐ Roadmap creation
- ☐ Workflow process re-engineering
- ☐ Alternative solution exploration

Customer Service

- ☒ Customer service via phone, web chat, and email during state business hours
- ☒ Monthly customer service statistics if requested
- ☒ Technical support for users

Strategic Marketing

- ☐ Business cards and postcards
- ☐ Email and text notifications and reminders
- ☐ Posters and multimedia presentations
- ☐ Content modifications for online and offline collateral
- ☐ Social media integration

Project Management

- ☒ Agile process and experienced project teams
- ☒ Requirements collection and development
- ☐ Workflow reengineering
- ☒ Solution estimating
- ☐ Alternative approach planning and development

Web Design and Development

- ☒ Accessibility and 508 compliance
- ☒ Customer service technical support
- ☒ Java application development
- ☐ Mobile applications (Android and iOS)
- ☒ Responsive web design
- ☒ User feedback data pipelines
- ☒ User centered design
- ☒ User experience, user interface, and visual design
- ☐ Web Content Management Systems

3rd Party Merchant Processing

- ☒ Level-3 PCI DSS compliance
- ☒ Secure configuration with external PCI scans
- ☒ Credit card and electronic check payments
- ☒ ACH and manual disbursements
- ☐ Chargeback and refund support
- ☒ Collection and frontline customer support for all payments
- ☒ Reporting modules