
HIC AHC Status Report (March 1, 2014 - March 31,
2014)

Purpose
 the fundsThis report provides an accounting of HIC use of $8,000.00 during the period of March 1-31, 2014, as

were not deposited into the AHC Special Fund account.

Accomplishments

Tasks
The following hours were recorded in March 2014 before and after the March 7, 2014 AHC meeting.   

Task Performed Hours

Create and distribute the agenda and other
communications to AHC members, designee, and
the public

1.0

Take minutes of meetings, work with Sharon on the
drafts of the minutes, and finalize approved
minutes

23.5

Prepare, file and distribute notices of meetings in
accordance with Section 92-7, Hawaii Revised
Statues

0.5

TOTAL Hours 25.0

Projects

DCCA PVL List Builder (Self-Funded) - pvl.ehawaii.gov/pvlsearch
The DCCA Professional and Vocational Licensing (PVL) Division offers the public the ability toBackground: 

create customized lists of public PVL information based on the selection criteria.  This service was launched in
the early 2000's and the application was written in PERL.  HIC updated the general look and feel in 2008 and
has performed regular updates to support new license types.  

 Description:  Project PVL List Builder's look and feel was scheduled to be updated in Q3 2014 to match
the new statewide template and new DCCA departmental website.

The additional funds enabled HIC to: 1)  update the PVL List Builder's look and feel - fiveProject Results:  
months ahead of schedule; 2) re-write the application code in Java; 3) integrate the application with the
MyHawaii service; 4) leverage the portal single sign-on service; 5) incorporate responsive design to be mobile
friendly. The project was started in February 2014 and completed in March 2014.

https://pvl.ehawaii.gov/pvlsearch/


Added Value Hours

Overhaul the old design with mobile responsive
design and improved user experience

60.0

Rewrite the application in Java for modernization 151.0

TOTAL Hours: 211.0

March 2014 Hours (included above) 19.0

Transformation

Old

New



Mobile



DCCA BREG Entity List Builder (Self-funded)

Background: The DCCA Business Registration (BREG) Division offers registered subscription-based users the
ability to create customized lists of business entities' public information based on the selection criteria.  This
service was launched in the early 2000's.  The general look and feel of the service was outdated.  HIC performs
regular updates to support the system.  The application is written in PERL.

Description:  For four months, HIC was working to upgrade the Entity List Builder application, however due to
changes in design requirement changes and partner scheduling conflicts,  was delayed. the system updates

Result:  The additional funds enabled HIC to: 1) expedite the of the BREG Entity List Builder by one overhaul 
month by leveraging  the same design and user experience as the PVL List Builder; 2) provide a consistent look
and feel, and user experience for both PVL List Builder and Entity List Builder services; 3) no longer requires
users to be a registered subscriber. The new BREG Entity List Builder service is expected to launch on May 1,
2014.

Added Value Hours

Update design and user experience with PVL List
Builder design

23.0

Complete application upgrade with Java 41.0

TOTAL Hours: 64.0

Look and Feel Transformation
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Summary

In March, HIC was able to re-write application code, enhance user experience, and create a cohesive brand for
two DCCA applications - PVL List Builder and Entity List Builder services. PVL List Builder was completed five
(5) months ahead of original schedule and Entity List Builder was completed one (1) month ahead of schedule. 
Total March resource hours expended is 108 hours, or $10,800, (including both the AHC tasks and project
hours).

 

March Project Metrics PVL ListBuilder BREG Entity List Builder

How did the use of the resources
accelerate the progress or
completion date?

5 months 1 month

Was work performed as a result
of an increase in scope of work?

No No

Is this a new project initiated with
the new funding?

Yes No

The work resulted in the project
being ahead of the projected
completion date by

N/A 1 month

Resources Expended 19 hrs/$1,900 64 hrs/6,400

Respectfully Submitted,

Russell Castagnaro
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