
HIC AHC Status Report II (February 1, 2014 - February
28, 2014)

Purpose
The purpose of this report is to provide an accounting of the use of $8,000.00 by HIC from February 1, 2014 to
February 28, 2014 and a list of projects currently being considered for March,  as the funds were not deposited
into the AHC Special Fund account.

Accomplishments 

Tasks
The following hours were recorded in February 2014 in preparation of March 7, 2014 AHC meeting.   

Task Performed Hours

Creating and distributing the agenda and other
communications to AHC members, designee, and
the public

0.5

Take minutes of meetings, working with Sharon on
the drafts of the minutes, and finalize approved
minutes

20.0

Prepare, file and distribute notices of meetings in
accordance with section 92-7, Hawaii Revised
Statues

0.5

TOTAL Hours 21.0

Projects

DCCA PVL List Builder (Self-Funded)

Background: The DCCA Professional and Vocational Licensing (PVL) Division offers the public the ability to
create customized lists of professional and vocational licensees' public information based on the selection
criteria.  This service was initially launched in the early 2000's.  The general look and feel of the service was
updated in 2008.  HIC performs regular updates to support new license types.  The application is written in
PERL.



Description:  With the launch of the new statewide template and the new DCCA departmental website, HIC
was scheduled to update the PVL List Builder application's look and feel again in Q3 2014 to match the
department website.

With the additional funding, HIC is able to get the permission from the PVL division to not only updateResult:  
the existing application's look and feel, but also overhaul the application and re-write it in Java.  This application
will also integrate with the MyHawaii service utilizing the portal single sign-on service, as well as
responsive design to be mobile friendly.  The project was started in February 2014 with an estimate completion
date in March 2014.

Old vs New

 





 

 

Added Value Hours

Overhaul the old design with mobile responsive
design and improved user experience

60.0

Rewrite the application in Java for modernization 132.0

TOTAL Hours: 192.0

 



**Tentatively, HIC is evaluating the following projects for the remaining
period.

BREG Entity List Builder Rewrite
Na Ala Hele Trail System Migration
Online Hunting Licensing Suite

Summary
HIC was able to initiate the PVL List Builder re-write project 5 months prior to the original schedule. The total
resources expended is 213 hours, or $21,300, including both the AHC tasks and project hours.

 

Metrics PVL ListBuilder

How did the use of the resources accelerate the
progress or completion date?

5 month

Was work performed a result of a increase in scope
of work?

No

Is this a new project initiated with the new funding? Yes

The work resulted in the project being ahead of
projected completion date by

N/A

Resources Expended 192hrs/$19,200

Respectfully Submitted,

Jing Xu
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